



CITY OF CENTER



APPLICATION - TEXAS GENERAL LAND OFFICE LOCAL COMMUNITIES PROGRAM (2024 DISASTERS)




WASTER TRANSMISSION LINE - WATER FACILITIES PROJECT



| PROJECT DESCRIPTION | PROJECT BUDGET | |
|--|------------------------------|----------------|
| | PROJECT ACTIVITY | TOTAL FUNDS |
| <p>The City of Center proposes to replace its primary water transmission line along HWY 7, which serves as the main line providing potable water throughout the community. The project will include installation of approximately 25,500 LF of new 24" water line infrastructure and associated appurtenances to improve system reliability, reduce water loss, and strengthen the City's ability to maintain continuous water service during normal operations and emergency events. The proposed improvements will benefit residents, businesses, and critical public facilities throughout the City of Center service area.</p> | ADMINISTRATION/ENVIRONMENTAL | \$300,000.00 |
| | ENGINEERING | \$645,652.00 |
| | CONSTRUCTION | \$4,304,348.00 |
| | ACQUISITION | \$0.00 |
| | TOTAL PROJECT BUDGET | \$5,250,000.00 |
| | MATCHING FUNDS (REQUIRED) | \$250,000.00 |
| | GLO CDBG-LCP FUNDS | \$5,000,000.00 |

PROJECT MAP



| PROJECT BENEFICIARIES | | | PROJECT SCHEDULE | |
|--|--|--|--|--|
| CITYWIDE BENEFIT PROJECT | | | PROFESSIONAL PROCUREMENT | COMPLETED |
| Enter Number of Project Beneficiaries: 5271 | | | PROJECT KICK-OFF / STARTUP DOCUMENTS | AUGUST 1, 2026 - SEPTEMBER 30, 2026 |
| Gender of Project Beneficiaries | | | ENVIRONMENTAL REVIEW | AUGUST 1, 2026 - APRIL 30, 2027 |
| Male: 2542 | | | ACQUISITION | AUGUST 1, 2026 - APRIL 30, 2027 |
| Female: 2729 | | | ENGINEERING DESIGN | AUGUST 1, 2026 - JULY 31, 2027 |
| Race and Ethnicity of Project Beneficiaries | | | BIDDING PROCESS | AUGUST 1, 2027 - AUGUST 31, 2027 |
| Hispanic: 493, Non-Hispanic: 1988 | | | COUNCIL AWARD | SEPTEMBER 1, 2027 - SEPTEMBER 30, 2027 |
| Black/African American: 0, 1573 | | | CONSTRUCTION | OCTOBER 1, 2027 - MAY 31, 2029 |
| American Indian/Alaska Native: 124, 19 | | | CLOSEOUT COMPLETION | JUNE 1, 2029 - JULY 31, 2029 |
| Asian: 0, 9 | | | TOTAL PROJECT DURATION: 36 MONTHS | |
| Native Hawaiian/Other Pacific Islander: 0, 177 | | | | |
| Some Other Race: 560, 0 | | | | |
| White and Black/African American: 0, 0 | | | | |
| White and American Indian/Alaska Native: 46, 55 | | | | |
| White and Asian: 0, 0 | | | | |
| Black/African American and American Indian/Alaska Native: 53, 65 | | | | |
| Other multi racial: 49, 60 | | | | |
| Total: 5271 | | | | |